

## ZAMBIAN WEIYE LIMITED 2026 PROCUREMENT PLAN

Line ID	Line Code	Schedule Item	Description	UoM	Quantity	Procurement Method	Est. Publication Date	Est. Award Date	Est. Start Date
180333	001	1000 - Low and medium voltage electric cat	Copper Conductors	Metres	6000	direct	13/01/2026	13/01/2026	14/01/2026
180334	002	4000 - Consultancies in non-core goods and	Environmental Consulting	Month	12	direct	02/01/2026	02/01/2026	02/01/2026
180335	003	3000 - Engineering services	Construction of Powerline	Kilometre	6	direct	02/01/2026	15/01/2026	01/04/2026
180336	004	3000 - Geological and geotechnical services	Mine Surveying	Month	4	direct	15/01/2026	15/01/2026	15/01/2026
180337	005	3000 - Electricity	Electrical Powerline Installation Accessories	Number	60	direct	01/02/2026	01/02/2026	01/02/2026
180338	006	1000 - Fuels, oils and lubricants	Diesel	Litres	120000	direct	01/06/2026	01/06/2026	01/07/2026
180339	007	3000 - Electricity	ZESCO	Kilowatt	1500000	direct	01/06/2026	01/06/2026	01/06/2026
180340	008	2000 - Safety wear	PPE	Each	200	direct	15/01/2026	15/01/2026	15/01/2026
180341	009	2000 - Iron and steel products	Steel Products	Tonnes	30	direct	10/01/2026	11/01/2026	15/01/2026